
 
Appendix A:  Pre-Plan Data Needs and Associated Costs 

 
Pre-Plan Data Status 

1 
Planning Issues/Questions 

2 
Needed Data Sets 

 
 
 

Needs Review – Buchanan 
 Needs Review - Staff 

3 
Is Needed 
Data Set 
Available 
Yes/No/ 
Partially 

4 
Work Need to Obtain New Data 

or Prepare Existing Data 

5 
Est. 
Cost 
$$$ 

6 
Are Metadata 

Available 
Yes/No 

7 
Name/Source 

of Data 
Standard 

8 
Does Available 

Data Meet a 
National or 
Regional 
Standard? 

9 
Resource, GIS 

and/or GPS 
Staffing Needed 

• Soils Inventory & mapping Yes Consolidate multiple county 
soils Data 

1250.00 Yes NRCS Yes GIS - ¼ wm 

• Weed Inventory Partial  Weed Database Update, GPS 
and GIS data capture/entry 

$25K Yes OSO/Vale Stds proposed 
for 
OSO/DO/WO 

GIS – 1wm 
Contract – 4wm 

• Forest Inventory Partial 
(10-20%) 

Field Inventory and collection, 
input to GIS, and database input 

$140K Yes OSO Yes Contract – 26wm 
GIS – 2 wm 

• T&E Plants Partial 
(40%) 

Incorporate Existing Data into 
GIS and convert to standard 

$15K Yes OSO Yes Staff – 2 ½ wm 
GIS – ½ wm 

• Update/Finalize Allotment 
Boundaries 

Partial Finalize, QC and convert 
boundary theme and convert to 
statewide standards 

$5k Yes OSO Yes GIS – 1wm 

• Input and consolidation of 
Range Improvement Data 

Partial Data in multiple sources;  GIS 
and Range staff to organize and 
create themes 

$10K Partial OSO/Vale Yes GIS – 2wm 

Issue 1 – 
Vegetation Management 

• Treatment Areas -  No Prepare and research data and 
input into GIS 

$5K No OSO Unknown Staff - 1wm 
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Appendix A:  Pre-Plan Data Needs and Associated Costs 
 

Pre-Plan Data Status 
1 

Planning Issues/Questions 
2 

Needed Data Sets 
 
 
 

Needs Review – Buchanan 
 Needs Review - Staff 

3 
Is Needed 
Data Set 
Available 
Yes/No/ 
Partially 

4 
Work Need to Obtain New Data 

or Prepare Existing Data 

5 
Est. 
Cost 
$$$ 

6 
Are Metadata 

Available 
Yes/No 

7 
Name/Source 

of Data 
Standard 

8 9 
Does Available Resource, GIS 

Data Meet a and/or GPS 
National or Staffing Needed 
Regional 
Standard? 

Gather, format existing data for 
input into ARIMS/GIS   

Partial 
(60-70%) 

ODFW data review, ARIMS 
existing data review.  Identify 
data gaps, and incorporate into 
GIS 

$20K Yes OSO Yes Staff – 2wm 
GIS – 2 wm 

Inventory/Update critical streams, 
including riparian values 
(critical habitat, 7 WS that are in  
section 7 ) 

Partial Field inventory on critical 
streams.   

$15K Proposed OSO Yes Staff – 2wm 
GIS – 1 wm 

Roads/Stream Crossings/Culverts Partial - GIS Field inventory for stream 
crossings culverts for fish 
passage 

$20K Upon 
Completion 

OSO Part GPS – 3wm 
GIS – 1 wm 

Gather, format existing data for 
input into ARIMS/GIS 

Partial Review existing restoration and 
PFC data and identify data gaps, 
and incorporate into GIS 

$15K Yes OSO Yes Staff  - 2wm 
GIS – 1 wm 

Water Quality Monitoring and 
incorporate into ARIMS 

Partial Gather, input data $5K Yes OSO Yes Staff – 1wm 

 
Issue 2  
Water Quality/Aquatic 
Resources/ Fisheries, 

Riparian Photos in digital format No Scan and rectify photos $40K NA NA NA Contract – 8wm 

Wild and Scenic Inventory for all 
free flowing streams, and those 
on acquired lands and in 
Washington State on Grande 
Ronde River 

No Inventory and entry into GIS, 
including Alternatives analysis 

$65k Proposed OSO Yes Contract – 13 wm Issue 3 
 Special Management Areas 
 
 
 
 Wild and Scenic existing 

situation 
Partial Review existing mapping and 

update where needed 
$10K Yes OSO Yes Staff – ½ wm 

GIS – ½ wm 
Issue 3 (cont) ACEC – Existing Areas’ data 

capture and documentation 
Partial Manuscripting/Acquire legals, 

document and capture 
$5K Upon 

Completion 
In 
Development 

Yes GIS – 1wm 
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Appendix A:  Pre-Plan Data Needs and Associated Costs 
 

Pre-Plan Data Status 
1 

Planning Issues/Questions 
2 

Needed Data Sets 
 
 
 

Needs Review – Buchanan 
 Needs Review - Staff 

3 
Is Needed 
Data Set 
Available 
Yes/No/ 
Partially 

4 
Work Need to Obtain New Data 

or Prepare Existing Data 

5 
Est. 
Cost 
$$$ 

6 
Are Metadata 

Available 
Yes/No 

7 
Name/Source 

of Data 
Standard 

8 9 
Does Available Resource, GIS 

Data Meet a and/or GPS 
National or Staffing Needed 
Regional 
Standard? 

VRM Inventory No ID Team, GIS Modeling, key 
observation points, field 
inventories, and analysis 

$75K No OSO Likely Contract – 14wm 
GIS – 1wm 

ROS Inventory No Run transportation system 
analysis, after update 

$10K Unknown Unknown ??? GPS/Eng 1wm 
GIS 1 wm 

OHV, existing situation No Prepare and capture data for 
existing situation (current 100k 
data from ICBEMP) 

$10k In process OSO Yes Staff – 1wm 
GIS – 1wm 

OHV Designated Routes 
Inventory and Analysis 

No Field and Office Inventory.  
Field work would update 
transportation system as well. 

$100K Upon 
Completion 

OSO Yes Staff – 4wm 
GIS – 1wm 
Contract/GPS – 
15wm 

Developed and Concentrated (but 
not developed) Recreation Sites 
(good start with rec map) 

Partial Field Inventory and GPS and 
incorporation into GIS  

$12.5K Yes OSO Yes GPS/Staff – 2 wm 
GIS – ½  wm 

• Dispersed Recreation Sties 
  

Partial Continue mapping effort Idaho 
Power has started.  Brent has IP 
data 

10k Yes OSO Yes Staff – 1.5 wm 
GIS - .5 wm 

Issue 4 
Recreation Management 

• Trails/ Back Country BY-
WAYS 

Partial Extract data from 
Transportation layer and verify, 
attribute.   
Trails will also be developed 
with alternatives 

15k Yes OSO Yes Staff – 2wm 
GIS – 1wm 

• Non Section 106 Inv. Partial New Class II Inventory of  
Sensitive 

$65K Yes OSO/Central 
Oregon 
Heritage Group 

Yes Contract  - 13 wm 

• Finalize Cultural Resources 
Sites Inventory 

Partial Capture Site Data for areas and 
line data (including Oregon  
Trail and other Historic Trails) 

$5K Yes Central Oregon 
Heritage Group 

Yes GIS – ½ wm 
Staff – ½ wm 

Issue 5 
Cultural and Pale ontological  
Resources 

• Acquire OSO/SHPO survey 
data and review for 
Resource RMP Analysis 

No Review/Update Survey Data –  $5k Yes Central Oregon 
Heritage Group 

Yes GIS – ½ wm 
Staff – ½ wm 
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Appendix A:  Pre-Plan Data Needs and Associated Costs 
 

Pre-Plan Data Status 
1 

Planning Issues/Questions 
2 

Needed Data Sets 
 
 
 

Needs Review – Buchanan 
 Needs Review - Staff 

3 
Is Needed 
Data Set 
Available 
Yes/No/ 
Partially 

4 
Work Need to Obtain New Data 

or Prepare Existing Data 

5 
Est. 
Cost 
$$$ 

6 
Are Metadata 

Available 
Yes/No 

7 
Name/Source 

of Data 
Standard 

8 9 
Does Available Resource, GIS 

Data Meet a and/or GPS 
National or Staffing Needed 
Regional 
Standard? 

Issue 6 
Socioeconomics 

State Office Economist input No Will acquire OSO input for 
Socio-Economic Analysis for 
RMP Area 

$20K NA NA NA  OSO Support or 
contract 

Issue 7 
Energy and Minerals 

• Mineral Potentials - 
Includes Locatables, 
Leasables and Salables 

 
 

No Research, Manuscripting and 
Data Capture and acquisition  

$55K Yes OSO Yes Staff/Contract – 
9wm 
GIS 2 wm 

 • Known Geothermal 
Resource Areas 

No Research Legals and Capture $5K Yes Vale Yes Staff – ½  wm 
GIS – ½  wm 

 • Well Locations No Research Locations and Capture $5K Yes Vale Yes Staff – ½ wm 
GIS – ½ wm 

 • General Geology Possible Research Existing Data and 
Incorporate into District 
Database 

$5k Yes National Yes Staff ½ wm 
GIS – ½ wm 

• Utility Corridors Partial Site/Corridor location research, 
preparation and capture 

$5K Upon 
Completion 

Vale Unknown Staff ½ wm 
GIS – ½ wm 

• Land Tenure Zones No Legal Locations identification 
and resources review, and 
incorporation into GIS 

$5K No Vale Unknown Staff – ½ wm 
GIS – ½ wm 

• Existing Easements No Easement Locations 
identification and resources 
review, and incorporation into 
GIS with updated 24k roads 

$5K No Vale Unknown Staff – ½ wm 
GIS – ½ wm 

Issue 8 
Lands and Realty 
 

• Non-Federal Ownership 
Identification 

No Update Resource Area 
Ownership for non-Federal 
(particularly State Lands along 
the Grande Ronde River) 

$5k Yes OSO Yes Staff – ¾ wm 
GIS ¼ wm 

Issue 9 
Transportation and Public 
Access 
 

Road Inventory  
 
 
 
 
 
 

No Update Road Data for Non-
Inventoried Routes, and identify 
road intersections, structures, 
and crossings.  This effort 
would be partial funding 
combined with funding from 
other benefiting activities. 

$25,000 Yes OSO Yes GPS – 4wm 
GIS – 1 wm 

Issue 10 
Fire  and Fuels Management 

• Large Fire Perimeter  Partial Manuscripting and capture, and 
preparation for analysis 

$2.5K Yes OSO Yes Staff – ¼  wm 
GIS – ¼ wm 
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Appendix A:  Pre-Plan Data Needs and Associated Costs 
 

Pre-Plan Data Status 
1 

Planning Issues/Questions 
2 

Needed Data Sets 
 
 
 

Needs Review – Buchanan 
 Needs Review - Staff 

3 
Is Needed 
Data Set 
Available 
Yes/No/ 
Partially 

4 
Work Need to Obtain New Data 

or Prepare Existing Data 

5 
Est. 
Cost 
$$$ 

6 
Are Metadata 

Available 
Yes/No 

7 
Name/Source 

of Data 
Standard 

8 9 
Does Available Resource, GIS 

Data Meet a and/or GPS 
National or Staffing Needed 
Regional 
Standard? 

• Fire Management Zones/ 
Representative Locations 

Partial Complete and update 
boundaries 

$2.5 K Upon 
Completion 

Vale Yes Staff – ¼  wm 
GIS – ¼ wm 

• Appropriate Management 
Categories 

Partial Complete and update 
boundaries 

$2.5K Upon 
Completion 

Vale Unknown Staff – ¼  wm 
GIS – ¼ wm 

 • Interagency Protection 
Agreement Boundaries 

Partial Complete and update 
boundaries 

$2.5K Upon 
Completion 

Vale Unknown Staff – ¼  wm 
GIS – ¼ wm 

 • Fire Regimes Partial Obtain data from partners.  
Current data exists on BLM 
lands for large fires, back to 
1980.  General fire history likely 
available from ICBEMP/REO. 
Data often does not match 
across district boundaries 

$5k Yes OSO/USFS Will need to be 
updated. 

Staff – ½   wm 
GIS –½ wm 

 • Fire Condition Class No Will probably only need 
information on two classes for 
RMP—maintenance and 
restoration. 

$5k Upon 
Completion 

OSO/USFS Unknown Staff – ½   wm 
GIS –½ wm 

• Capture/Update and 
Completion of Large 
Mammal, Sage Grouse, 
T&E species 

Partial Incorporate into WILDSITE 
standard, work with ODFW for 
large mammal data entry, 
complete raptor and lynx work 

$15K Yes OSO Yes Staff – 2wm 
GIS – 1wm 

• T&E Habitat Partial Have OSO continue to classify 
Satellite imagery for Sage 
grouse.  Continue field 
inventories for SG and other 
species  This could have District 
wide benefits.  
Wildsite input, updates 

30k Yes OSO Yes OSO/Staff – 4 ½ 
wm 
GIS – 1 ½  wm 

Issue 11 
Wildlife/Wildlife Habitat  

• Mine Locations (BATS) No Identify and capture mine 
locations.   

10K Yes OSO Yes Staff  - 2 wm 
GIS - 1 wm 
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Appendix B:  Proposed Plan Preparation Schedule for the Baker RMP Revised for 2006 NOI 

 
Planning Phase Actions Dates Responsibility 

Hire planning position (Core Team Manager or CTM) Four-year 
term position 

10/01/05 
 

FM 

Hire Core Team positions (GIS specialist, Writer/Editor, Admin. 
Asst.) 

10/01/05 – 12/01/05 CTM/FM 
 

Publish NOI in Federal Register 
 

10/01/05 FM/PEC 

Update Mailing List 
 

10/01/05 PEC/FO/DO 

Provide Preliminary Planning Bulletin 
 

11/01/05 FO/CTM/PA/PEC 

Pursue MOUs or Cooperating Agency status for entities with 
jurisdiction by law or special expertise 

 

11/01/05 
 

FM/CTM/PEC 

Initiate government-to-government consultation with Tribal 
Governments. 

11/01/05 FM/DM 

Formally Initiate Planning Effort 
and Preliminary Scoping 
(43 CFR 1610.2) 

Begin formal solicitation for issues and concerns 
• Make presentation to Resource Advisory Council 
• Conduct Open Houses and initiate other public 

involvement 
 

12/01/05 CTM/FM/DM/PA 

GIS database 
• Update Themes 
• Metadata 
• Determine Data Gaps 

 

11/01/02 – ongoing CTM/IDT 

Data Collection 
• Initiate Contracts for data collection 
• Contact adjacent USFS and BLM Offices and State 

Agencies to determine opportunities for joint data 
gathering 

• Other Data collection 

As early as possible 
as funding becomes 
available. 

CTM/IDT/PEC 
 
 

Inventory and Data Collection  
(43 CFR 1610.4-3) 

Collaborative Data evaluation (USFS, BLM Central Oregon FO, 
USGS, BPA,ODFW, ODF, NOAA Fisheries, USFWS) 

01/15/06 CTM/IDT 
FM/OSO/PEC 
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Appendix B:  Proposed Plan Preparation Schedule for the Baker RMP Revised for 2006 NOI 
 
Planning Phase Actions Dates Responsibility 

Contact USFWS and NMFS for consultation and timeline for 
completed consultation.  Consider any need to assist in making 
consultation timely, if necessary. 
 

10/01/05 – until 
completed 

CTM 
Wildlife Biologist 
Botanist 
Fish Biologist 
PEC 

Initiate Consultation on T&E and 
Cultural Resources 

Contact State Historic Preservation Office and initiate 
consultation. 
 

10/01/05 – until 
completed 

Archaeologist 

Issue Resolution and Alternative 
Development  
 (43 CFR 1610.4-1) 
 

Based on information received during Scoping  (internal and 
external) formulate management alternatives focused on issue 
resolution.  Continue public involvement and coordination with 
Tribal, local, and state governments.  Continue consultation with 
Tribal governments. 
 

02/01/06 – continue 
through process 

CTM/IDT/FM/PEC 

Prepare and publish the Analysis of the Management Situation 
(AMS) based on data gathering, scoping, and initial issue and 
alternative development. 
 

11/01/05 – 12/01/06  CTM/IDT/PEC Development and Publication of 
the Analysis of the Management 
Situation  
(43 CFR 1610.4-4) 

Receive public comment on the AMS.  Continue public 
involvement and coordination with Tribal, local, and state 
government. Continue consultation with Tribal governments. 
 

12/01/06 –2/01/07 
and ongoing 

CTM/FM/IDT/PEC 
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Appendix B:  Proposed Plan Preparation Schedule for the Baker RMP Revised for 2006 NOI 
 
Planning Phase Actions Dates Responsibility 
Develop, Write, and Publish Draft 
RMP/DEIS 
 (43 CFR 1610.4-5 –7) 

Continue to formulate as preliminarily presented in the AMS. 
Finalize alternatives and choose a Preferred Alternative 
Estimate effects of alternatives 
Write Draft RMP/EIS.   
Review document with collaborators.   
Revise draft based on comments. 
Publish and distribute Draft RMP/EIS. 
Publish NOA in Federal Register. 
Allow for 90-day public review and comment. 
 

01/01/07 –07/01/07 
 
 
 
 
07/01/07-10/15/07 

CTM/IDT/OSO/PEC 

Analyze Public Comment and 
Prepare Proposed RMP/EIS 
Proposed Decision  
(43-CFR 1610.4-8) 
 

Conduct Public Comment Analysis. 
Review comments for relevance and incorporation into RMP/ 
Final EIS. 
Publish and Distribute RMP/FEIS. 
File a copy of the Proposed RMP/EIS Proposed Decision with 
EPA 

10/15/07 –10/15/08 IDT/CTM/FM/PEC 

Initiate Protest Period and 
Governor’s Consistency Review 
 (43 CFR 1610.5-2) 
 

30-day protest period  (43 CFR 1610.5-2) 
If necessary, issue a Notice of Significant Change (additional 30-
day protest period) 
 

10/15/08 – 12/15/08 FM/DM/OSO/SD/PA/PEC 

Approve RMP/ Signed ROD 
 (43 CFR 1610.5-1) 

• Write and sign ROD 
• Prepare NOA for Federal Register 

 

12/15/08 – 2/15/09 CTM/FM/DM/OSO/SD/PEC 

Prepare Implementation Plan 
 

Document and Prioritize Plan Implementation, Modification, and 
Monitoring 

2/15/09 and ongoing CTM/PEC 

 



Appendix C:  Proposed Budget for Baker RMP 
 
Action FY - 05 FY - 06 FY - 07 FY - 08 FY - 09 
Project Initiation (DO)i,ii 

• Revise preplan as needed and directed  
• Hire Core Team Manager 
• Hire Core Team including GIS, 

Writer/Editor, Support Staff 
• Set up Office Infrastructure 
• Identify need for equipment, including 

Geographic Information System hardware, 
software, training, etc. 

• Identify need for other data bases, 
supplies, etc. 

$75,000     

Inventory and Data Collection (DO) 
(Refer to Appendix A) 
GIS database 

• Update Themes 
• Metadata 
• Determine Data Gaps 

Data Collection 
• Initiate Contracts for data collection 
• Contact adjacent USFS Offices to 

determine opportunities for joint data 
gathering 

• Other Data collection 
Collaborative Data evaluation (USFS, BLM Baker 
FO, USGS, BPA,ODFW, etc.) 
 

$375,000 
 
BR=$87k for 
Shrub/Grassland 
Vegetation 
Inventory 
BT=$133k for 
forest and woodland 
vegetation 
BV=$50k for 
stream/riparian 
inventory 
BI=$75k or balance 
from above for 
geographic data 
acquisition & 
maintenance 
$30k for Economic 
Profile System 
analysis and 
Sonoran Institute 
support during 
scoping. 
 

$914,000 
 
BA= $100k for 
Recreation Resources 
inventoried/assessed 
BC=$75k for 
cultural/ 
paleontological 
inventory, 
 BI=$369k 
geographic data 
acquisition & 
maintenance 
BS=$67k for weed 
inventory  
BV=$83k for 
stream/riparian 
inventory 
BY=$133k for Linear 
Recreation 
Assessments 
BZ= $87k for 
National Designated 
Rivers and Trails 
Assessment. 
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Appendix C:  Proposed Budget for Baker RMP 
 
Action FY - 05 FY - 06 FY - 07 FY - 08 FY - 09 
Scoping (DO) 

• Create interagency project mailing list 
• Publish NOI in Federal Register 
• Update District Mailing List 
• Provide Preliminary Planning Bulletin 
• Conduct Open Houses and 

intergovernmental briefings 
• Begin Formal Solicitation of Issues and 

Concerns 
Pursue MOUs for Cooperating Agency 
Status 

 $300,000 
(includes est. $10,000 
for scoping flyer) 
(includes $80,000 for 
public meetings, 
related interagency 
travel, participation 
of OSO personnel 
with rare skills, etc.) 

   

Consultation (DO) 
• Contact USFWS and NMFS for 

consultation and timeline for completed 
consultation.  Consider any need to 
improve timely consultation, if necessary. 

• Contact State Historic Preservation Office 
and initiate consultation. 

• Cooperative Native American 
Coordination and Consultation  done 
jointly with CORA on John Day RMP 

• Contact state agencies with regulatory 
roles and determine procedural 
requirements, data and analysis standards 

  $50,000 
 
Includes   
AJ=$25k for Native 
American 
Coordination and 
Consultation   

   

Formulate Alternatives (DO) 
• Formulate management alternatives 

focused on issue resolution.   
• Continue public involvement and 

coordination with Tribal, local, and state 
governments.  

• Continue consultation with Tribal 
governments. 

• Publish Scoping report (feedback loop) 
 

 

 $311,000 
 
(includes est. $11,000 
publication costs) 
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Appendix C:  Proposed Budget for Baker RMP 
 
Action FY - 05 FY - 06 FY - 07 FY - 08 FY - 09 
Write and Publish AMS (DP) 
  Analyze Public Comments 

• Complete FY 05 inventories and assemble 
into AMS 

• Prepare and publish the Analysis of the 
Management Situation (AMS) based on 
data gathering, scoping, and initial issue 
and alternative development 

• Receive public comment on the AMS.  
Continue public involvement and 
coordination with Tribal, local, and state 
government. Continue consultation with 
Tribal governments. 

 

   $885,000 
 
(includes est. 
$60,000 
publication costs, 
and 
AJ=$25k for 
Native American 
Coordination and 
Consultation ) 

  

Develop, Write, and Publish Draft EIS (DP) 
  Analyze Public Comments 

• Write Draft RMP/EIS.   
• Review document with collaborators.   
• Revise draft based on comments. 
• Publish and distribute Draft RMP/EIS. 
• Publish NOA in Federal Register. 
• Allow for 90-day public review and 

comment. 
• Conduct Public Comment Analysis. 
• Review comments for relevance and 

incorporation into RMP/ Final EIS. 
• Publish and Distribute RMP/FEIS. 
• Publish NOA in Federal Register. 

 

  $1,000,000 
 
(includes est. 
$60,000 
publication costs, 
and $40,000 for 
OSO special skills 
travel, meetings, 
and reviews) 
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Appendix C:  Proposed Budget for Baker RMP 
 
Action FY - 05 FY - 06 FY - 07 FY - 08 FY - 09 
Prepare and Publish Proposed RMP and Final 
EIS (DQ) 

• Prepare Draft EIS/RMP Comment 
Analysis 

• Prepare preliminary final RMP/EIS.   
• Review document with OSO staff, 

cooperators/ collaborators.   
• Revise EIS based on comments. 
• Brief State Director and WO, secure 

approvals 
• Publish, distribute and file Final 

RMP/EIS. 
• Publish NOA in Federal Register. 
• Provide for 30-day public review and 

protest period. 
• Provide 60-day Governor review period 
• Conduct public comment review for 

clarifications. 
Assist WO in resolution of any planning protests 
 

   $740,000 
 
(includes est. 
$30,000 for 
Comment Analysis; 
$60,000 publication 
costs; $25,000 for 
OSO special skills 
travel, meetings, and 
reviews; and 
AJ=$25k for Native 
American 
Coordination and 
Consultation ) 

 

Prepare and Publish Approved Plan/Record of 
Decision (DR) 

• Clarify decisions as required by comments 
or protest resolution or Governor 
comments on plan consistency 

• Prepare preliminary Record of Decision 
and RMP 

• Review document with OSO staff, revise 
as needed 

• Brief State Director and WO, secure 
approvals 

• Publish and distribute RMP/ROD 
• Publish NOA in Federal Register 

 

     
$197,000 
(includes est. 
$60,000 
publication costs; 
and AJ=$25k for 
Native American 
Coordination and 
Consultation ) 
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Appendix C:  Proposed Budget for Baker RMP 
 
Action FY - 05 FY - 06 FY - 07 FY - 08 FY - 09 
TOTAL COST $450,000 $1,575,000 $1,885,000 $740,000 $197,000 
 
 
                                                 
i While Project Initiation might normally be associated with Program Element DN (Preplan), in this case the preplan was completed without specific 1610 funds 
designated for the DN program element.  A minor component of the DO program element is allocated to revision and update of the preplan just prior to Project 
Initiation. 
ii Planning Program Elements (DO, DP, DQ, and DR) associated with the Baker Preplan are based on National Average costs in 2002 for these elements, without 
accounting for inflation.  District Budget projections indicate that the District will lose 12 MLR positions by 2006, so it is likely some, if not all, of the RMP will 
be completed under contract at higher than average costs.  It is assumed that effective project management will be able to reduce some of these higher contract 
costs and the effects of inflation, but cost figures should be reevaluated and finalized during any preplan revisions just prior to Project Initiation at the beginning 
of FY-2006. 
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Appendix D:  Proposed Public Participation Methods and Activities for the Baker RMP 
Planning Phase Purposes Methods or Activities 
ISSUE, PLANNING CRITERIA 
IDENTIFICATION 
 
Scoping (minimum of 30 days) 
Public Meeting Announcements (min. 15 days) 

• Announce upcoming scoping meetings. 
Request written comments on issues/scope 
of Plan, Analysis of Management 
Situation.  

• Develop mailing list. 
• Explain planning process to public. Solicit 

issues and concern. Identify scope of Plan. 
Explain planning process and consistency 
requirements to local and State 
government officials. Identify agency 
issues and concerns. 

• Review input from groups showing 
interest in Plan. 

• Respond back to the public on issues to be 
addressed initially. Collect additional data 
where needed. 

 
• Notice of Intent in Federal Register 
• 30-Day Comment Period 
• Newsletter to names on Baker RA Plan 

mailing list 
• Press release to media 
• Make presentation to John Day/Snake 

Resource Advisory Council. 
• Meet with interested groups and 

organizations. 
• Meet with local governments and other 

agencies. 
• Initiate government-to-government 

consultation with Tribal Governments. 
• Public meetings and open houses 
• Public comment period 
• News article 

 
ALTERNATIVE FORMULATION • Describe alternatives that have been 

developed. Make sure issues are 
addressed. Assure focus of plan. Request 
comments on alternatives. 

• Obtain comments on content 
• Inform local, State, and Federal agencies, 

interest group’s key people of alternatives. 

 
• Newsletter to public, Plan mailing list30-

day comment period 
• Written responses comment period 
• Meetings and letters 

DRAFT BAKER PLAN/EIS 
 
Public Comment Period (min. 90 days) 
 

• Request comment on Draft Baker 
Plan/EIS.  

• Announce upcoming public meetings. 

• Describe components of the Draft 
Plan/EIS and solicit comments on it. 

• Draft Baker Plan/EIS mailed, 90-day 
comment period 

• Press release to local and Portland media 
• Notice of Availability in Federal Register 
• Public meetings and open houses 
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Appendix D:  Proposed Public Participatio ods and Activiti  n Meth es for the Baker RMP
Planning Phase Purposes Methods or Activities 

• Inform key individuals, agencies, and 
government. 

• Obtain comments on Draft Plan/EIS 

• Meetings with groups, key people, 
government 

• Written responses, 90-day comment period 

PROPOSED BAKER PLAN/FINAL EIS 
 
Governor’s Consistency Review (min. 60 days) 
Protest Period (min. 30 days) 
Notice of Significant Change, if applicable (min. 30 
days) 
Governor’s Appeal to Director, if applicable (min. 
30 days) 

• Give public opportunity to review 
proposed decisions and protest decisions if 
adversely affected. 

• Opportunity to comment on any 
significant changes made as result of a 
protest. 

 
• Publish Proposed Baker RMP/FEIS to 

public and mail list 
• Federal Register Notice requesting 

comments 
• Begin 60-day  Governor consistency 

review, include notice explaining protest 
period (30 days) 

 
APPROVED PLAN/ROD 

• Notify public of final decisions. 

• Distribute Plan 

• News release 

• News Article, Newsletter, transmittal 
letters 

• Mail approved plan to Baker RA Plan 
mailing list. 

IMPLEMENTATION SCHEDULE 
• Document and Prioritize Plan 

Implementation, Modification, and 
Monitoring 
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APPENDIX E 
 

CONTACT/COMMENT DOCUMENTATION 

 
 
1. NAME OF COMMENTOR(S):                                                   
2. LOCATION OF CONTACT:                                                     
3. PERSON DOCUMENTING CONTACT:                                           
4. DATE:                              
 
5. WHAT PART OF THE PLANNING PROCESS DOES THIS CONTACT DEAL 
WITH? 
 
  A. Mailing List   F. Maps 
  B. Response to News Article/letter   G. Issues 
  C. Response to Federal Register Notice   H. Management Objectives/Goals 
  D. Schedule   I. Management Actions 
  E. Preplan Analysis   J. Management Concerns 

  K. Draft plan: Which Chapter?       
  L. Alternative(s): Which Ones?       

    M. Final plan: Which Chapter?        
  N. Record of Decision: Which   
Section?   
  O. Other:                 

 
6. SUMMARY OF CONTACT AND INPUT (Use reverse side if necessary.): 

 E- 1  


	Appendix A:  Pre-Plan Data Needs and Associated Costs
	Pre-Plan Data Status
	Yes/No
	Issue 2 
	Water Quality/Aquatic Resources/ Fisheries,
	Issue 4
	Issue 6
	Issue 7
	Issue 8
	Issue 9
	Issue 10
	Issue 11


	Appendix_B_Revision_5_9.30.04.pdf
	Appendix B:  Proposed Plan Preparation Schedule for the Baker RMP Revised for 2006 NOI
	Dates
	Inventory and Data Collection 
	(43 CFR 1610.4-3)
	Develop, Write, and Publish Draft RMP/DEIS
	 (43 CFR 1610.4-5 –7)
	Approve RMP/ Signed ROD
	 (43 CFR 1610.5-1)
	Prepare Implementation Plan



	Appendix_C_Revision_5_9.30.04.pdf
	Appendix C:  Proposed Budget for Baker RMP
	Action
	FY - 06

	Project Initiation (DO),
	Inventory and Data Collection (DO)
	Scoping (DO)
	 Create interagency project mailing list
	 Publish NOI in Federal Register
	Consultation (DO)
	Formulate Alternatives (DO)
	Prepare and Publish Proposed RMP and Final EIS (DQ)
	Assist WO in resolution of any planning protests
	Prepare and Publish Approved Plan/Record of Decision (DR)

	Appendix D.Final 9.11.2003.pdf
	Appendix D:  Proposed Public Participation Methods and Activities for the Baker RMP


